

MANUAL FOR PLANNING AND EXECUTION OF STATE PERMANENT IMPROVEMENTS PART II

Introduction

CHAPTER 1	General Information
1.1	Authority
1.2	Role of the State Engineer and OSE
1.3	Purpose of the Manual
1.4	Organization
1.5	Key Definitions
1.6	Agency Responsibility
1.7	General Procurement Information
1.8	Unauthorized Procurements
1.9	Relationship Between Local Officials and State Agencies
1.10	Freedom of Information Act
1.11	Legal Remedies for Solicitation and Awards
1.12	Legal Remedies for Contract Controversies
CHAPTER 2	Minority Business
2.1	Authority
2.2	State Policy
2.3	Definitions
2.4	Minority Business Enterprise Utilization Plan
2.5	Certification of Minority Businesses
2.6	Contracting with Certified Minority Business
2.7	Bonding of Small and Minority Business Enterprises
2.8	SBA Surety Bond Guarantee Program
2.9	Progress Payments for Construction Related Services
2.10	Letters of Contract Award
CHAPTER 3	Agency Certification for Construction Procurement and Certification for Code Review
Chapter 3.1	Certification for Construction Procurement
3.1.1	Authority
3.1.2	Delegation of Construction Procurement Authority
3.1.3	Certification Request Procedures
3.1.4	Audit and Record Retention Requirements
3.1.5	In-House Construction Projects
3.1.6	Certification Violations
Chapter 3.2	Certification for Building Code Review
	Authority
3.2.1	Authority
3.2.2	Delegation of Building Code Enforcement Authority

CHAPTER 4	Procuring Professional Services
4.1	Authority
4.2	Professional Services
4.3	Small Professional Services Contracts
4.4	Large Professional Services Contracts
4.5	Professional Indefinite Delivery Contracts
4.6	Procedures for Amending Professional Services Contracts
4.7	Sole Source and Emergency Selection of Professional Services
4.8	Design Professional Errors and Omissions

CHAPTER 5	Building Codes and Construction Documents
Chapter 5.1	Building Codes, Standards, Regulations, and Permits
5.1.1	Authority
5.1.2	Authority Having Jurisdiction
5.1.3	Codes and Standards
5.1.4	Flood Hazard Area Development
5.1.5	Information Technology Requirements
5.1.6	Existing Structures – Special Considerations
5.1.7	Modular Buildings
5.1.8	Prohibited Building Materials
5.1.9	Design Related Construction Coordination, Permits, and Approvals
5.1.10	Energy Conservation and Sustainable Construction
5.1.11	Required Inspection Service

Chapter 5.2	Design and Construction Documents Submittals to OSE
5.2.1	Authority
5.2.2	Document Submittals to OSE
5.2.3	Project Name and Number
5.2.4	Drawings
5.2.5	Project Manual
5.2.6	Bid Alternates
5.2.7	Submittal Requirements
5.2.8	OSE Review and Approval Process
5.2.9	Schematic Documents
5.2.10	Design Development Documents
5.2.11	Construction Documents
5.2.12	Bidding Documents

Chapter 5 Tables

CHAPTER 6	Construction Procurement
Chapter 6.1	Competitive Sealed Bidding
6.1.1	Authority
6.1.2	Applicability
6.1.3	Advertising Projects for Bidding
6.1.4	Pre-Bid Conferences and Site Visits

6.1.5.1	Addenda
6.1.5.2	Alternates
6.1.6	Bid Postponement
6.1.7	Bid Cancellation
6.1.8	Bid Openings
6.1.9	Determination of Bidders' Responsiveness
6.1.10	Required Bid Tabulation
6.1.11	Extending Bid Acceptance Period
6.1.12	Bid Withdrawal, Modification, or Correction
6.1.13	Rejection of All Bids
6.1.14	Re-Bidding Projects
6.1.15	Tie bids
6.1.16	Determination of Bidder's Responsibility
6.1.17	Permitted Negotiations After Unsuccessful Bidding
6.1.18	Insufficient Funds Authorized by Form A-1
6.1.19	Notice of Intent to Award
6.1.20	Contract Execution Waiting Period
6.1.21	OSE Review and Approval of Construction Contract
6.1.22	Notice to Proceed
6.1.23	Return of Bid Security and Disposition of Bids
6.1.24	Prequalification of Construction Bidders and Sub-Bidders
6.1.25	Exceptions to Competitive Sealed Bidding

Chapter 6.2	Alternative Methods of Contract Administration – Competitive Sealed Proposals
6.2.1	Alternative Methods Defined
6.2.2	Methods of Construction Contracting Administration Using Request for Proposals
6.2.3	Agency Determination & Request for Approval
6.2.4	Construction Management At-Risk
6.2.5	Design-Build
6.2.6	Operations Maintenance
6.2.7	Guaranteed Energy, Water, or Wastewater Savings Contracts
6.2.8	Organizational Structure and Staffing for Conducting the RFP Process
6.2.9	Selection Plan
6.2.10	The Request for Proposal
6.2.11	Non-Disclosure of Procurement and Confidential Information
6.2.12	Conflict of Interest
6.2.13	Receipt of Proposals
6.2.14	Register of Proposals and Proposal Opening
6.2.15	Permissible Communications with Offerors After Proposal Opening But Before Award
6.2.16	Rejection of Individual Proposals
6.2.17	Ranking of Proposals
6.2.18	Award if Price an Initial Evaluation Factor
6.2.19	Negotiations After Evaluation and Ranking
6.2.20	Best and Final Offers

6.2.21.....	Award
6.2.22.....	Selection Records
6.2.23.....	Notification of Unsuccessful Offerors

CHAPTER 7.....	Construction Contract Administration Design-Bid-Build
7.1.....	Authority
7.2.....	Pre-Construction Conference
7.3.....	Construction Schedules
7.4.....	Shop Drawings
7.5.....	Evaluation of Substitutions
7.6.....	Inspections
7.7.....	Substitution of Subcontractors
7.8.....	Change Orders
7.9.....	Change Orders: Delays and Time
7.10.....	Change Directive: General
7.11.....	Change Directive Submittals
7.12.....	Change Directives: Conversion to Change Orders
7.13.....	Resolution of Construction Claims and Disputes Between Contractor and Agency
7.14.....	Claims by Others
7.15.....	Disputes or Unresolved Claims
7.16.....	Application and Certification for Payment
7.17.....	Progress Payments to Contractor
7.18.....	Withholding Payment to Contractor
7.19.....	Retained Amounts of Progress payments (Retainage)
7.20.....	Substantial Completion
7.21.....	Certificate of Occupancy
7.22.....	Record Documents
7.23.....	Final Completion
7.24.....	Contract Closure and Final Payment
7.25.....	One-Year Corrective Work Period
7.26.....	Project Close-Out
CHAPTER 8.....	Miscellaneous Procurements
8.1.....	Authority
8.2.....	Types of Miscellaneous Procurements
8.3.....	Small Purchases
8.4.....	Sole Source Procurements
8.5.....	Emergency Procurements
CHAPTER 9.....	Indefinite Delivery Contracts
Chapter 9.1.....	Professional Services Indefinite Delivery Contracting and Work Orders
9.1.1.....	Professional Services Indefinite Delivery Contracts
9.1.2.....	Delivery Orders Assigned to the IDC
Chapter 9.2.....	Indefinite Delivery Contracting for Construction Services
9.2.1.....	General

9.2.2.....	Limits of Indefinite Delivery Construction Contracts
9.2.3.....	Bid and Award of Construction IDC
9.2.4.....	Contractors' Licensing
9.2.5.....	Contract Award
9.2.6.....	Awarding Delivery Orders
9.2.7.....	Performance and Payment Bonds
9.2.8.....	Quarterly Reports
CHAPTER 10.....	Real Property
10.1.....	Authority
10.2.....	Acquisition of Real Property
10.3.....	Demolition of Real Property
10.4.....	Moving Real Property
10.5.....	Sale of Real Property
10.6.....	Lease-Purchase Arrangements
10.7.....	Leasing and Renovation of State Property by Others
10.8.....	Leasing and Renovation of Non-State Property by a State Agency
APPENDIX A.....	Design-Bid-Build Forms
	<ul style="list-style-type: none"> • Design and Construction Documents and Forms for Design-Bid-Build (Narrative of forms to use) • Table of Contents for Project Manual • OSE Forms
APPENDIX B.....	Reserved for Construction Management at-Risk Forms
APPENDIX B.....	Reserved for Construction Management at-Risk Forms
APPENDIX C.....	Reserved for Design-Build Forms
APPENDIX D.....	RFP Discussions
APPENDIX E.....	Glossary